Q3 2026 Operating Plan

This document summarizes the operating plan for the third quarter of 2026. The total budget is $4.2M, an increase of 12% over Q2. Spending is split between hiring (55%), infrastructure (30%) and training (15%).

Hiring

We will hire 18 engineers and 4 designers across the Pune and Bengaluru offices. Interviews start on 15 July 2026 and offers close by 30 September.

Infrastructure

The data center expansion in Pune adds 240 GPU nodes. Delivery is planned for August, with a fallback vendor if the primary order slips by more than three weeks. Power and cooling upgrades are budgeted at $610,000.

Risks

The main risks are hardware delivery delays, hiring competition for senior engineers, and currency movement on imported equipment.